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Labor S-Curve/ Bar chart with 
Multiple Forecasting options

Cost Progress/ Projection with 
assignable concern level. Data pulled 
from SAP, Tracks, Contractor, FCO 
Database,  other third party data 
feeds, and plugged numbers.

CCustomizable Cost Variable Matrix 
established per client/event.

Conödential - For Internal Use Only

Highlights

*Patent Pending

Our Labor & Cost Analysis with Projections tool let’s you  easily see the big 
picture of your next Event.

Utilizing color-coded bar charts with S-curve, L&C software tracks and 
projects labor and cost. With input from multiple resources, L&C is capable 
of “Best to Worst” scenarios adjusted every shift/day/week/month as nec-
essary. No other single tool allows for such diverse forecasting variables. 

L&C Cost Matrix provides the best opportunity to balance concern with 
overall value as compared to its impact to your Event. This assignable 
multi-layered Matrix assists as the best forecasting tool in the Industry.


